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=% CURRENT CONSTRUCTION ACTIVITIES

LAST WEEK - WEEK ENDING 01/27/2024

e Plumbing & electrical O/H & in-wall R/l - Level 3

e MEP O/H R/l - Level 2

e Mechanical & Electrical O/H R/l level 1

e Mechanical O/H R/l at Basement

e Existing plumbing stack line remediation

e Joist web member & beam augmentation level 1,2,3

e Continue setting geo-fabric, 57 stone, & 96” perforated CMP for 160°x21’ detention pond
e Continue site utility installation

e Back fill at Sally Port foundation wall

e Main Drilling & Boring conducted test drilling at future Sanitary sewer line location 1/29-1/30 to
measure depth and density of present rock

e Interior & exterior framing/sheathing

o Interior level 2 & 3; Exterior at South elevation

THIS WEEK - WEEK ENDING 02/03/2024

e Plumbing & electrical O/H & in-wall R/l - Level 3

e MEP O/H R/l - Level 2

e Mechanical & Electrical O/H R/I level 1

e Mechanical O/H R/l at Basement

e Existing plumbing stack line remediation

e Joist web member & beam augmentation level 1,2,3

e Interior & exterior framing/sheathing (exterior at South/Southeast elevation & radiuses, Interior
Level 2)

e Continue setting geo-fabric, 57 stone, & 96” perforated CMP for 160°x21’ detention pond
e Continue site utility installation
e Back fill at Sally Port foundation wall

e Main Drilling & Boring conducted test drilling at future Sanitary sewer line location 1/29-1/30 to
measure depth and density of present rock. This work was performed under Reeves Young Heavy Civil.
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In Wall Plumbing Rough-In
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Fireproofing Basement
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Mechanical Rough-In
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Joist Web Member Augmentation
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MD & B Test Drilling At Future Sanitary Sewery Site

January 31, 2024




Police Headquarters

Weekly Report #19

January 31st, 2024

Interior Framing
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Exterior Framing
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Installation Of 96” Underground Detention Pond
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% WEATHER
Weather delays this week: 3
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e SSPHQ jobsite received 2.5” of rain on 1/25/24. This caused any
exterior work ( exterior framing, concrete & CMU work, site work) to
cease on 1/25-1/26 due to unsafe conditions. Site also received an
additional 0.5” of rain over the weekend on 1/27 causing majority
exterior work to not continue until 1/30 as Monday 1/29 was spent
mitigating water retention

e Total Weather Delays: 7
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=2 SAFETY REPORT

e Days without an accident: 138

e Days without lost time: 138

=% MILESTONE TRACKING

e Construction Start: August 21, 2023

e Current Contract Completion Date: Mar 14, 2025
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